
, 

RESOL 11 

NO 0 l _ 

WHEREAS,
contract to Bellevue Bulldozing, Inc.

(NE 175 Street to 195th S ); said 

on July

con 

J2, awa 
a reeon ion 15 
Ave. NE twas in the 
amount of $119,501.60. This project was further desi as 
CRP-16-68N, and 

WHEREAS, the funds this project were appropriated by 
35885, dated August 26, 1968, wher~ by the contract funds 
together with Engineering, Advertising, Right of Way 
Contingency funds, establishing a total project cost 
U .B. share of $145,965.00 making a total cost to King County $91,310 ... 75, 
and 

WHtREAS, total Right of Way and Preliminary Engineeri costs amounted to 
$27,625.42 only $25,723 .. 99 of which was appropriated leaving an overrun 
of $1,901.43, and 

WHEREAS, Construction Engineering, Advertisi , and scel1aneous Costs 
amounted to $32,767.54 of which $20,100.00 was appropriated leaving an 
overrun of $12,667.54, and 

WHEREAS, ng construction of the project it was necessary to increase 
certain items in the contract in order to satisfactorily compl const ion 
in the approximate amount of $63~000.. OO» and 

WHEREAS, these changes and other minor changes created a total act 
overrun of $77,568.97, only $17,950.16 of which can be covered under the 
project contingency fund, 

NOW, THEREfORE, BE IT SOLVED by the ng County Council additional 
sum of $60,000 or so much thereof as necessary ete the ao()ve 
work be· hereby appropriated from funds accruing the credit of the King 
County Road Fund under Chapter 187, laws of 1937, as amended. 

PASSED thi s I .1 969. 

KING COUNTY COUNCIL 
KING COUNTY,JWASHI ON 

ATTEST: 

JlO/RCB:j h
 
4..29..69
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